Radiogram 9918u
Motion Control and Navigation System (CYOH) Kurs-P Outfitting - Command and Data Handling

(CYBA) R&R

GMT
06:00-06:10
06:00-06:10
06:00-06:10

06:10-06:40
06:40-07:30
07:30-07:40

07:30-07:40
07:40-08:00
08:00-08:15

08:00-08:10
08:00-08:05
08:05-08:30
08:10-09:40
08:15-08:25
08:15-08:35
08:15-08:45
08:20-10:20
08:30-09:30
08:35-08:50
08:40-09:05
08:45-09:45
08:50-09:00
09:00-10:00
09:05-09:10
09:15-09:25
09:25-09:35
09:30-11:00
09:35-09:50
09:40-09:50
09:45-11:00
09:50-09:55
09:50-10:00
09:55-10:10
10:00-10:40
10:10-10:25

CREW
CDR

FE-2

FE-4,FE-6,
FE-3,FE-5

FE-5

FE-4,FE-6,CDR,

FE-2,FE-3

FE-3,CDR,
FE-4,FE-6

FE-5
FE-2
FE-2
FE-5
FE-3
FE-6
CDR
FE-4
FE-2
FE-3
FE-6
CDR
FE-3
FE-3
FE-6
FE-6
FE-6
FE-2
FE-6
FE-5
CDR
FE-5
FE-6
FE-5
FE-3,FE-6
FE-5

Page |1

Form 24 for 08.06.2012

ACTIVITY

Morning Inspection. Inspection of CM-Y connector on MHP-HC
separator pump behind ACY panel 139

Morning Inspection. SM INCC [Caution & Warning Panel] Test
Morning Inspection

Post-sleep
BREAKFAST
Audio Dosimeter Preparation

Work Prep
DPC (S-band)
Work Prep

ICV-MAKITA Battery Installation

Work Prep

Audit of Intermodular Ventilation Equipment Set [CMB] for DC1
Physical Exercise (ARED)

EHS Air Quality Monitoring (AQM) Start

JEMRMS — SSC Setup

Installation of SM Kurs-P Manual Antenna Switch (PAI) — prep
TKI 416 Transfers and IMS Ops

Replacement of C[11-5 Light on CC[] 301 in ISS RS SM
JEMRMS — DOUG Start

P/TV — Equipment Config

RELAKSATSIYA. Kit Audit. Tagup with specialists (S-band)
BCATC1 — Camcorder Setup

BCATCA1. Prep for the Experiment

P/TV — SSC Activation

JEMRMS - RTL Laptop Activation

JEMRMS - Final Activation Part 1

Physical Exercise (TVIS), Day 1

JEMRMS - Cable Mating for Monitoring

BCATCA1. Photography of the Experiment

Physical Exercise (ARED)

ICV-MAKITA Battery Replacement

JEMRMS - Start Monitoring

Terminate BSA Battery Maintenance Cycle

JEMRMS - EP Capture

Search for FSL VMU EMI filters



10:20-11:20
10:40-11:20
10:55-11:00
11:00-12:05
11:00-13:00
11:00-13:00
11:20-11:25
11:25-13:00
11:30-12:10
12:05-12:10

12:10-13:00

12:10-13:10
13:00-14:00
13:00-13:20
13:10-14:10
13:20-13:30
13:20-13:30
13:30-14:30
14:00-14:40

14:00-14:30

14:00-17:00

14:10-16:40
14:30-14:35
14:30-16:00
14:30-15:05
14:40-16:40
15:05-15:15
15:15-15:20
15:25-16:25
15:45-15:55
15:55-16:00
16:00-17:30
16:00-16:50
16:30-17:30
16:40-17:00
16:40-17:00
16:50-18:20
17:00-18:00
17:00-17:05

FE-4
FE-3
FE-5
FE-5
FE-2
CDR
FE-3
FE-6,FE-3
FE-4
FE-5

FE-4

FE-5

CDR,FE-2,FE-4

FE-6, FE-3
FE-5
FE-6
FE-3
FE-3,FE-6
FE-2

FE-4

CDR

FE-5
FE-3
FE-4
FE-6
FE-2
FE-6
FE-6
FE-6
FE-3
FE-3
FE-3
FE-4
FE-6
FE-2
FE-5
FE-4
FE-2
FE-5
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Physical Exercise (VELO), Day 2

Prep for Payload Ops with Sample (BCAT-C1)

ICV-MAKITA Battery Swap

RVF Experiment Protocol

Replacement of 2 C[1-7 Lights in ISS RS MRM1 (panels 301, 303)
TKI" 416 Unloading and IMS Updates

P/L - Playback Start

JEMRMS - EP Install

ATV WDS Tank Bladder Leak Check — configuration setup
ICV-MAKITA Battery Replacement

ON MCC GO ATV WDS Tank Bladder Leak Check — first and second
pressurization

WRS - Equipment Gather

LUNCH

JEMRMS EP Berthing

LUNCH

JEMRMS Mode Transition to MA Brake
JEMRMS Monitoring Stop

LUNCH

COXX Maintenance

ON MCC GO ATV WDS Leak Check. Tank Depressurization and
Closeout Ops. Report to MCC

Installation of SM Kurs-P Manual Antenna Switch (PAIT). Tagup with
specialists

WRS - Installation of Modified Equipment

EHS - Air Quality Monitor (AQM) End

TKI 416 Transfers and IMS Ops

HOLTER. Starting 48 hour Holter measurements
Replacement of two C[11-7 Lights in MRM1 (p. 308, 310)
JEMRMS Deactivation Preparation

SSC Application Deactivation

Education Payload Operations (EPO) Activity Review
Combustion Integrated Rack CIR - timeline review
Payload Playback Stop

Physical Exercise (ARED)

24-hour ECG Recording (start)

Physical Exercise (T2)

IMS Update

WRS Tank Stow

Physical Exercise (TVIS), Day 2

Physical Exercise (VELO), Day 1

ICV-MAKITA Battery Stow



17:00-17:50
17:05-17:20
17:30-18:30
17:30-19:00
17:30-18:25
17:50-19:05
18:15-19:05
18:20-19:05
18:25-18:30
18:35-19:05
19:00-19:05
19:05-19:30
19:30-21:30
19:30-21:15
19:35-19:40
19:35-21:30
19:40-19:45
19:45-21:25
21:15-21:30
21:25-21:30
21:30-06:00

TASKLIST

Notes:

CDR
FE-5
FE-5
FE-6
FE-3
CDR
FE-2
FE-4
FE-3
FE-5
FE-3,FE-6

FE-2,FE-4,CDR

FE-6
FE-3
FE-5
FE-3
FE-3
FE-6
FE-3

CDR,FE-4

Evening Work Prep

Journal Entry

Physical Exercise (CEVIS)

Physical Exercise (ARED)

Physical Exercise (T2)

Physical Exercise (TVIS), Day 2
Evening Work Prep

Evening Work Prep

Shutting down data transfer application
Evening Work Prep

Evening Work Prep

DPC (S-band)

Pre-sleep

Pre-sleep

P/L Video Playback Start

Pre-sleep

Display Power down

Pre-sleep

Diagnostic Kit (DK). Experiment Start
P/L Video Playback Stop

SLEEP

ECON. Observations and Photography

CDR,FE-2,FE-4 |Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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